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Blackstone Bikeway Project 

Status:  90% Design Completed. 
Contract issued to BETA. 
Anticipated construction is Spring 2019

Status:  Currently in final design phase 
of PS&E

Status:  Proposed Route presented 
to RIDEM for review.
Funding for construction will be 
through separate source.
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Status:  Alternate Proposed Route 
presented to RIDEM for review.
Funding for construction will be 
through separate source.
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NBC Property

Location of NBC 
building to be 
demolished.

NBC Work Area

Date: 11/30/2018

Status:  Design contract is pending. 
Design will be for 30% plans.  
Funding for construction will be through 
separate source.

Status:  Currently in final design phase 
of PS&E.  

NBC construction set for 2021.
Construction must be coordinated with
 NBC.  

Status:  Bikepath is built and 100% 
completed.   Section 1 is a dedicated 
on-street bikepath that connects to 
the East Bay Bikepath in Providence.  

Status:  Bikepath is built and 100% 
completed.  
 

Status:  Section to be constructed in 
coordination with private developer.


